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ALLOCATIONS FOR SEISMIC RETROFIT PROJECT

SEISMIC RETROFIT BOND ACT OF 1996 (PROPOSITION 192)

INFORMATION

BACKGROUND

On March 30, 1994, the California Transportation Commission (Commission) delegated to the Department
authority to allocate funds by Resolution G-11, as revised by Resolution G-94, for seismic retrofit project.  This
authority allows the Department to begin work without waiting for the next CTC meeting to receive an
allocation.

This project is part of the legislatively mandated Bridge Seismic Retrofit Program (SB131), approved by the
Governors Office on March 15, 1994.

SUMMARY AND CONCLUSIONS

Pursuant to the authority granted by Resolution G-11, Proposition 192 Bond Funds of $42,271,500 were
allocated for one (6) seismic retrofit Phase II projects.

Project #1, Alameda County in Oakland at Route 80/580/880 separation. - Initial  G-11 Allocation
was necessary to provide funding for seismic retrofit of bridge #33-61R and #33611.

Project #2, Alameda County in Oakland on Routes 980 and 24 at Route 580/980/24 separation.
 - Supplemental  G-11 Allocation was necessary to fund claim settlements.

Project #3, Contra Costa County in the city of Walnut Creek. - Supplemental  G-11 Allocation
was necessary for additional steel plates, fit ups, welding and welding inspection, bevel existing
angles and utilize k-rails, temp crash cushion, channelizers, construction area signs and scaffolds.



Project #4, Los Angeles river bridge and separation to Sun Valley OH in Burbank and Glendale.
Supplemental  G-11 Allocation was necessary to fund arbitration settlement.

Project #5, Los Angeles at West Sylmar overhead. - Supplemental  G-11 Allocation was necessary
for settlement of arbitration claim, office of administration hearing No. A0046-99.

Project #6, Banning and Palm Springs at E Ramsey Street. - Supplemental  G-11 Allocation was
necessary to fund arbitration settlement.
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Project #
Amount
County

Dist-Co-Rte
Postmile

Location
Project Description
Allocation History

EA
Program

Budget Year
Item #

Program
Codes

State
Federal

Total Amount

2.5f.(2) Informational Report - Seismic Retrofit G-11 Allocations (Proposition 192)
1

$38,098,000
Alameda

04B-Ala-580
45.6

In Alameda County in Oakland at Route 80/580/880
separation.  Initial G-11 funds required to provide funding
for seismic retrofit of bridge #33-61R and #33611.

143531

Seismic
Prop 192
Phase II
Major

1999-00
801-0653

20.20.202.381
202/381

$38,098,000

$38,098,000

2
$3,010,000
Alameda

04B-Ala-980
001.8

In Alameda County in Oakland on Routes 980 and 24 at
Route 580/980/24 separation.  The additional funds were
required to fund claim settlements.

Initial G-11 Allocation: $50,430,000
Awards: -$5,000,000
Prior Supplemental Allocation: $10,650,000
Supplemental Allocation: $3,010,000
Revised Allocation: $59,090,000

133161

Seismic
Prop 192
Phase II
Major

1997-98
801-0653

20.20.205.311
205/311

$3,010,000

$3,010,000

3
$150,000

Contra Costa
04B-CC-680

014.0

In Contra Costa County in the city of Walnut Creek.  The
additional funds are required for additional retrofit work and
traffic control.

Initial G-11 Allocation: $792,000
Awards: -$133,800
Supplemental Allocation: $150,000
Revised Allocation: $808,200

148721

Seismic
Prop 192
Phase II
Major

1999-00
801-0653

20.20.202.381
202/381

$150,000

$150,000

4
$299,000

Los Angeles
07B-LA-5

027.1

Los Angeles River Bridge and Separation to Sun Valley OH
in Burbank and Glendale at various locations.  Additional
funds were required to fund an arbitration settlement.

Initial G-11 Allocation: $4,583,000
Prior Supplemental Allocation: $208,000
Supplemental Allocation: $299,000
Revised Allocation: $5,090,000

137901

Seismic
Prop 192
Phase II
Major

1996-97
801-0653

20.20.205.311
205/311

$299,000

$299,000

5
$684,500

Los Angeles
07B-LA-5

044.9

In Los Angeles at West Sylmar Overhead.  Additional funds
were required for settlement of arbitration claim, office of
administration hearing no. A0046-99.

Initial G-11 Allocation: $4,516,000
Awards: -$1,741,500
Prior Supplemental Allocation: $416,000
Supplemental Allocation: $684,500
Revised Allocation: $3,875,000

147601

Seismic
Prop 192
Phase II
Major

1996-97
801-0653

20.20.205.311
205/311

$684,500

$684,500

6
$30,000
Riverside

08B-Riv-10
R14.8

In and near Banning and Palm Springs at E Ramsey Street
Undercrossing/East Cabazon Ramp Overcrossing.
Additional funds were required to fund an arbitration
settlement.

Initial G-11 Allocation: $736,000
Awards: -$25,900
Supplemental Allocation: $30,000
Revised Allocation: $740,100

415901

Seismic
Prop 192
Phase ii
Major

1996-97
801-0653

20.20.205.311
205/311

$30,000

$30,000


